EXTENSION OF TIME PROPOSAL

1	Name of work	Construction & Improvements at Dasarahalli modul Colony cross drain & SWD in W. No. 15
2	Amount of Work Portion	5.00 lakhs
3	Estimated cost	5.00 lakhs
4	Name of contractor	KRIDL
5	Agreement No	EE/DD/AGR/126/2014-15
6	NO and Date under which work order issued	03/07/2014
7	Time limit originally fixed for completion	02/10/2014
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	—
	i)	—
	ii)	—
11	Work Carried out by the contractor during the original period stipulated in the contract	—
12	work Carried out during 1st extension.	—
13	work Carried out during 2nd extension.	—
14	Time now applied for	—
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	—
22	Remarks of the EE with the daily rate of penalty proposed	880/—

ASSISTANT ENGINEER
Ward No 15

ASSISTANT EXECUTIVE ENGINEER
T. DASARAHALLI SUB DIVISION

EXECUTIVE ENGINEER
Dasarahalli Division